Short Term Programme (8wk)

Date: 21/12/2017

Contract: Northwick Road, Mark

Job No: H0013

Author: S. Durrans

E G CARTER & CO LTD

No	Operation	Month							
		Week Commencing	25.12.17	01.01.18	08.01.18	15.01.18	22.01.18	29.01.18	05.02.18	12.02.18
		Week Number	8	9	10	11	12	13	14	15
1	On site works									
2	On site drainage & road construction									
3	Electric Mains installation									
4	Tarmac									
5	Water Mains installation									
6	Pile mat bases for piling rig									
7	Main site welfare set up									
8	Piling inc beams									
9										
10										
11	Off site works									
12	drainage connection									
13	Utility works									
14										