Short Term Programme (8wk)

Date: 14/02/2018

Contract: Northwick Road, Mark

Job No: H0013

Author: S. Durrans

E G CARTER & CO LTD

No	Operation	Month							
		Week Commencing	12.02.18	19.02.18	26.02.18	05.03.18	12.03.18	19.03.18	26.03.18	02.04.18
		Week Number	15	16	17	18	19	20	21	22
1	On site works									
2	Road construction									
3	Tarmac									
4	Electric Mains installation									
5	Water Mains installation									
6	Ground beam foundations to plots									
7	Substructure blockwork & plot drainage									
8	Block & Beam flooring / concrete oversights									
9	Scaffold erection plots 1-4									
10										
11										