
Short Term Programme (8wk) Date: 

         Short Term ProgrammeContract: Northwick Road, Mark Job No: 

Author: 
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25/04/2018

H0013

S. Durrans

23.04.18 30.04.18 07.05.18 14.05.18 21.05.18 28.05.18 04.06.18 11.06.18

On site works
Timber frame plots 1-4

Roofing plots 1-4

Drylining plots 1-4
2nd Fix plots 1-4

Superstructures 1-4
Scaffold removal 1-4

First Fix trades plots 1-4

Scaffolding 9-12
Timber frame plots 9-12

Roofing plots 9-12

Scaffolding 5-8
Timber frame plots 5-8

Roofing plots 5-8
First Fix trades plots 5-8

Drylining plots 5-8
Superstructures 5-8

First Fix trades plots 9-12

Offsite works
Road Closure

Drainage connection works
Bristol water connection works

BT connection works
Temporary reinstatement works


